
DRAFT 
PROJECT REPORT

Kings Beach Commercial Core Improvement Project ALTERNATIVE 2

Additional Costs are listed in the "Financial Issues Table" that includes optional project components

PROJECT DESCRIPTION:
Limits:

Proposed Improvement (Scope):

Alternative:

TOTAL ROADWAY ITEMS $29,196,630
TOTAL STRUCTURE ITEMS $0

SUBTOTAL CONSTRUCTION COSTS $29,196,630
TOTAL RIGHT OF WAY ITEMS $743,682

TOTAL PROJECT CAPITAL OUTLAY COSTS $29,940,312

Phone No. 916-858-0642 Date December 1, 2006

12% 3,503,595.60$               

15% 4,379,494.50$               
$37,823,402Total Project Cost

Signature

Construction Administration

Preliminary Engineering

Signature

Dokken Engineering

Dokken Engineering
Approved by Project Engineer

Reviewed by Project Manager

State Route 28 from the State Route 267 Intersection to the Chipmunk Street Intersection

SUMMARY OF PROJECT COST ESTIMATE

Two 12' Traffic Lanes with 12' Two-Way-Left-Turn-Lane.  5' Bike Lane, 
sidewalks and parallel parking on both sides of SR-28.  Roundabouts at the 

Bear Street and Coon Street Intersections.

2: 3-Lane w/On-Street Parking and 2 Roundabouts
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DRAFT 
PROJECT REPORT

Kings Beach Commercial Core Improvement Project ALTERNATIVE 2

I.  ROADWAY ITEMS
Section 1 Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation 17,194 M3 $90 $1,547,460
Imported Borrow
Clearing & Grubbing 1 LS $50,000 $50,000
Develop Water Supply 1 LS $5,000 $5,000

Subtotal Earthwork $1,602,460
Section 2 Pavement Structural Section*
PCC Pavement (              Depth)
PCC Pavement (              Depth)
Asphalt Concrete 10,606 TONNE $110 $1,166,660
Lean Concrete Base
Cement-Treated Base
Aggregate Base 10,265 M3 $110 $1,129,150
Treated Permeable Base
Aggregate Subbase
Pavement Reinforcing Fabric
Edge Drains
Remove AC Dike
AC Dike
Cold Plane AC 5,000 M2 $10 $50,000

Subtotal Pavement Structural Section $2,345,810
Section 3 Drainage
Large Drainage Facilities 1 LS $1,500,000 $1,500,000
Project Drainage 1 LS $500,000 $500,000

Subtotal Drainage $2,000,000
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 2

Section 4 Specialty Items Quantity Unit Unit Price Item Cost Section Cost
Storm Water Pollution Prevention Plan 1 LS $50,000 $50,000
Water Pollution Control 50,000 M2 $10.00 $500,000
Retaining Walls 1,000 M2 $800.00 $800,000
Noise Barriers
Barriers and Guardrails (Temp K Rail) 3,692 M $35.00 $129,220
Equipment/Animal Passes
Highway Planting 932 M2 $100.00 $93,200
Replacement Planting
Irrigation Modification
Relocate Private Irrigation Facilities
Erosion Control 8,000 M2 $10.00 $80,000
Slope Protection
Temp Fence 2,100 M $30.00 $63,000
Hazardous Waste Mitigation Work
Environmental Mitigation 1 LS $200,000 $200,000
Driveway/Valley Gutter 1 LS $130,000.00 $130,000
Curb and Gutter 4,250 M $200.00 $850,000
Sidewalk 9,387 M2 $120.00 $1,126,440
Off-Core On-Street Parking 170 EA $36,000.00 $6,120,000
Off-Core Parking Lot Construction 41 EA $36,000.00 $1,476,000
Street Furniture 1 LS $100,000.00 $100,000

Subtotal Specialty Items $11,717,860
Section 5 Traffic Items
Lighting 1 LS $100,000 $100,000
Traffic Delineation Items 1 LS $10,000 $10,000
Traffic Signals
Overhead Sign Structures 2 EA $50,000 $100,000
Roadside Signs 50 EA $750 $37,500
Traffic Control Systems 1 LS $100,000 $100,000
Transportation Management Plan 1 LS $462,000 $462,000
Remove Existing Striping 1 LS $50,000 $50,000
Temporary Striping 1 LS $50,000 $50,000
Striping 8,000 M $4.00 $32,000
Traffic Signal Modifications 2 LS $175,000 $350,000

Subtotal Traffic Items $1,291,500
TOTAL SECTION 1 thru 5 $18,957,630.00
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 2

Section 6 Minor Items Item Cost Section Cost
18,957,630$      x (10.0%) = $1,896,000

(Subtotal Sections 1 thru 5)

TOTAL MINOR ITEMS $1,896,000

Section 7 Roadway Mobilization
20,853,630$      x (10.0%) = $2,086,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY MOBILIZATION $2,086,000

Section 8 Roadway Additions

Supplemental Work
20,853,630$      x (10.00%) = $2,086,000

(Subtotal Sections 1 thru 6)

Contingencies
20,853,630$      x 20% = $4,171,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY ADDITIONS $6,257,000

TOTAL ROADWAY ITEMS $29,196,630
(Subtotal Sections 1 thru 8)

 4



DRAFT 
PROJECT REPORT

Kings Beach Commercial Core Improvement Project ALTERNATIVE 2

II.  STRUCTURES ITEMS
Structure Structure Structure

(1) (2) (3)
Bridge Name

Structure Type

Width (out to out) - (ft)

Bridge Length - (ft)

Total Area - (ft2)

Footing Type (pile/spread)

Cost Per ft2

(incl. 10% mobilization
  and 25% contingency)
Total Cost for Structure -$                 -$               -$                 

SUBTOTAL STRUCTURES ITEMS $0
(Sum of Total Cost for Structures)

Seismic Retrofit (Included in above cost)

Railroad Related Costs: None

SUBTOTAL RAILROAD ITEMS

TOTAL STRUCTURES ITEMS $0
(Sum of Structures Items plus Railroad Items)
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PROJECT REPORT

Kings Beach Commercial Core Improvement Project ALTERNATIVE 2

III. RIGHT OF WAY ITEMS ESCALATED
VALUE

A.  Acquisition, including excess lands,  
      damages to remainder(s) and Goodwill $477,032

B.  Utility Relocation (County share) $0

C.  Relocation Assistance $0

D.  Clearance/Demolition $0

E.  Title and Escrow Fees $166,650

TOTAL RIGHT OF WAY ITEMS $643,682
(Current Value)

Anticipated Date of Right of Way Certification March, 2008
     (Date to which Values are Escalated)

F.  Construction Contract Work $100,000

COMMENTS: Right-of-way estimate based on:
$1,000,000/acre (Residential/Commerical)
10% Escalation Rate (3.33% per year, 3 years)
10% of property value for TCE

7 businesses will need sign relocations, and one business will need modification to an awning.  Short retaining walls (less 
than 1.2 m (4') will be necessary along portions of the project.  The retaining walls will make driveway modifications 

necessary for 13 driveways.  The CCW for these 13 driveways is supplemental to the amount included in the project cost 
estimate for driveway conforms due to the extra level of difficulty for these locations.
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 3

Additional Costs are listed in the "Financial Issues Table" that includes optional project components

PROJECT DESCRIPTION:
Limits:

Proposed Improvement (Scope):

Alternative:

TOTAL ROADWAY ITEMS $30,624,847
TOTAL STRUCTURE ITEMS $0

SUBTOTAL CONSTRUCTION COSTS $30,624,847
TOTAL RIGHT OF WAY ITEMS $726,014

TOTAL PROJECT CONSTRUCTION COSTS $31,350,861

Phone No. 916-858-0642 Date December 1, 2006

12% 3,674,981.59$                

15% 4,593,726.99$                
$39,619,569

Preliminary Engineering

Construction Administration
Total Project Cost

Reviewed by Project Manager
Dokken Engineering Signature

Approved by Project Engineer
Dokken Engineering Signature

State Route 28 from the State Route 267 Intersection to the Chipmunk Street Intersection

SUMMARY OF PROJECT COST ESTIMATE

4-11' Traffic Lanes.  5' Bike Lane, parallel parking and sidewalks on both 
sides of SR-28.

3: 4-Lane w/On-Street Parking and Turn Pockets

 1



DRAFT 
PROJECT REPORT

Kings Beach Commercial Core Improvement Project ALTERNATIVE 3

I.  ROADWAY ITEMS
Section 1 Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation 18,527 M3 $90 $1,667,430
Imported Borrow
Clearing & Grubbing 1 LS $50,000 $50,000
Develop Water Supply 1 LS $5,000 $5,000

Subtotal Earthwork $1,722,430
Section 2 Pavement Structural Section*
PCC Pavement (              Depth)
PCC Pavement (              Depth)
Asphalt Concrete 11,542 TONNE $110 $1,269,620
Lean Concrete Base
Cement-Treated Base
Aggregate Base 11,283 M3 $110 $1,241,130
Treated Permeable Base
Aggregate Subbase
Pavement Reinforcing Fabric
Edge Drains
Remove AC Dike
AC Dike
Cold Plane AC 5,000 M2 $10 $50,000

Subtotal Pavement Structural Section $2,560,750
Section 3 Drainage
Large Drainage Facilities 1 LS $1,500,000 $1,500,000
Project Drainage 1 LS $500,000 $500,000

Subtotal Drainage $2,000,000
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 3

Section 4 Specialty Items Quantity Unit Unit Price Item Cost Section Cost
Storm Water Pollution Prevention Plan 1 LS $50,000 $50,000
Water Pollution Control 50,000 M2 $10.00 $500,000
Retaining Walls 1,000 M2 $800.00 $800,000
Noise Barriers
Barriers and Guardrails (Temp K Rail) 3,543 M $35.00 $124,005
Equipment/Animal Passes
Highway Planting 1,441 M2 $100.00 $144,050
Replacement Planting
Irrigation Modification
Relocate Private Irrigation Facilities
Erosion Control 8,000 M2 $10.00 $80,000
Slope Protection
Temp Fence 2,100 M $30.00 $63,000
Hazardous Waste Mitigation Work
Environmental Mitigation 1 LS $200,000 $200,000
Driveway/Valley Gutter 1 LS $130,000.00 $130,000
Curb and Gutter 3,543 M $200.00 $708,600
Sidewalk 10,925 M2 $120.00 $1,311,024
Off-Core On-Street Parking 170 EA $36,000.00 $6,120,000
Off-Core Parking Lot Construction 41 EA $36,000.00 $1,476,000
Street Furniture 1 LS $100,000.00 $100,000

Subtotal Specialty Items $11,806,679
Section 5 Traffic Items
Lighting 1 LS $100,000 $100,000
Traffic Delineation Items 1 LS $10,000 $10,000
Traffic Signals 2 LS $250,000 $500,000
Overhead Sign Structures 2 EA $50,000 $100,000
Roadside Signs 50 EA $750 $37,500
Traffic Control Systems 1 LS $100,000 $100,000
Transportation Management Plan 1 LS $462,000 $462,000
Remove Existing Striping 1 LS $50,000 $50,000
Temporary Striping 1 LS $50,000 $50,000
Striping 8,872 M $4.00 $35,488
Traffic Signal Modifications 2 LS $175,000 $350,000

Subtotal Traffic Items $1,794,988
TOTAL SECTION 1 thru 5 $19,884,846.62
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 3

Section 6 Minor Items Item Cost Section Cost
19,884,847$      x (10.0%) = $1,989,000

(Subtotal Sections 1 thru 5)

TOTAL MINOR ITEMS $1,989,000

Section 7 Roadway Mobilization
21,873,847$      x (10.0%) = $2,188,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY MOBILIZATION $2,188,000

Section 8 Roadway Additions

Supplemental Work
21,873,847$      x (10.00%) = $2,188,000

(Subtotal Sections 1 thru 6)

Contingencies
21,873,847$      x 20% = $4,375,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY ADDITIONS $6,563,000

TOTAL ROADWAY ITEMS $30,624,847
(Subtotal Sections 1 thru 8)

 4



DRAFT 
PROJECT REPORT

Kings Beach Commercial Core Improvement Project ALTERNATIVE 3

II.  STRUCTURES ITEMS
Structure Structure Structure

(1) (2) (3)
Bridge Name

Structure Type

Width (out to out) - (ft)

Bridge Length - (ft)

Total Area - (ft2)

Footing Type (pile/spread)

Cost Per ft2

(incl. 10% mobilization
  and 25% contingency)
Total Cost for Structure -$                 -$               -$                 

SUBTOTAL STRUCTURES ITEMS $0
(Sum of Total Cost for Structures)

Seismic Retrofit (Included in above cost)

Railroad Related Costs: None

SUBTOTAL RAILROAD ITEMS

TOTAL STRUCTURES ITEMS $0
(Sum of Structures Items plus Railroad Items)
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 3

III. RIGHT OF WAY ITEMS ESCALATED
VALUE

A.  Acquisition, including excess lands,  
      damages to remainder(s) and Goodwill $459,364

B.  Utility Relocation (County share) $0

C.  Relocation Assistance $0

D.  Clearance/Demolition $0

E.  Title and Escrow Fees $166,650

TOTAL RIGHT OF WAY ITEMS $626,014
(Current Value)

Anticipated Date of Right of Way Certification March, 2008
     (Date to which Values are Escalated)

F.  Construction Contract Work $100,000

COMMENTS: Right-of-way estimate based on:
$1,000,000/acre (Residential/Commerical)
10% Escalation Rate (3.33% per year, 3 years)
10% of property value for TCE

7 businesses will need sign relocations, and one business will need modification to an awning.  Short retaining walls (less 
than 1.2 m (4') will be necessary along portions of the project.  The retaining walls will make driveway modifications 

necessary for 13 driveways.  The CCW for these 13 driveways is supplemental to the amount included in the project cost 
estimate for driveway conforms due to the extra level of difficulty for these locations.
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 4

Additional Costs are listed in the "Financial Issues Table" that includes optional project components

PROJECT DESCRIPTION:
Limits:

Proposed Improvement (Scope):

Alternative:

TOTAL ROADWAY ITEMS $29,151,259
TOTAL STRUCTURE ITEMS $0

SUBTOTAL CONSTRUCTION COSTS $29,151,259
TOTAL RIGHT OF WAY ITEMS $743,682

TOTAL PROJECT CONSTRUCTION COSTS $29,894,941

Phone No. 916-858-0642 Date December 1, 2006

12% 3,498,151.03$                
15% 4,372,688.79$                

$37,765,780

Preliminary Engineering
Construction Administration

Total Project Cost

Approved by Project Engineer
Dokken Engineering Signature

Reviewed by Project Manager
Dokken Engineering Signature

State Route 28 from the State Route 267 Intersection to the Chipmunk Street Intersection

SUMMARY OF PROJECT COST ESTIMATE

4: 3-Lane w/No Parking & 2 Roudabouts

Two 12' Traffic Lanes with 12' Two-Way-Left-Turn-Lane.  5' Bike Lane and 
sidewalks on both sides of SR-28.  Roundabouts at the Bear Street and Coon 

Street Intersections.
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PROJECT REPORT

Kings Beach Commercial Core Improvement Project ALTERNATIVE 4

I.  ROADWAY ITEMS
Section 1 Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation 16,488 M3 $90 $1,483,920
Imported Borrow
Clearing & Grubbing 1 LS $50,000 $50,000
Develop Water Supply 1 LS $5,000 $5,000

Subtotal Earthwork $1,538,920
Section 2 Pavement Structural Section*
PCC Pavement (              Depth)
PCC Pavement (              Depth)
Asphalt Concrete 8,905 TONNE $110 $979,550
Lean Concrete Base
Cement-Treated Base
Aggregate Base 7,421 M3 $110 $816,310
Treated Permeable Base
Aggregate Subbase
Pavement Reinforcing Fabric
Edge Drains
Remove AC Dike
AC Dike
Cold Plane AC 5,000 M2 $10 $50,000

Subtotal Pavement Structural Section $1,845,860
Section 3 Drainage
Large Drainage Facilities 1 LS $1,500,000 $1,500,000
Project Drainage 1 LS $500,000 $500,000

Subtotal Drainage $2,000,000
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 4

Section 4 Specialty Items Quantity Unit Unit Price Item Cost Section Cost
Storm Water Pollution Prevention Plan 1 LS $50,000 $50,000
Water Pollution Control 50,000 M2 $10.00 $500,000
Retaining Walls 1,000 M2 $800.00 $800,000
Noise Barriers
Barriers and Guardrails (Temp K Rail) 3,692 M $35.00 $129,220
Equipment/Animal Passes
Highway Planting 932 M2 $100.00 $93,200
Replacement Planting
Irrigation Modification
Relocate Private Irrigation Facilities
Erosion Control 7,322 M2 $10.00 $73,220
Slope Protection
Temp Fence 2,005 M $30.00 $60,150
Hazardous Waste Mitigation Work
Environmental Mitigation 1 LS $200,000 $200,000
Driveway/Valley Gutter 1 LS $130,000.00 $130,000
Curb and Gutter 4,220 M $200.00 $844,000
Sidewalk 14,029 M2 $120.00 $1,683,465
Off-Core On-Street Parking 170 EA $36,000.00 $6,120,000
Off-Core Parking Lot Construction 41 EA $36,000.00 $1,476,000
Street Furniture 1 LS $100,000.00 $100,000

Subtotal Specialty Items $12,259,255
Section 5 Traffic Items
Lighting 1 LS $100,000 $100,000
Traffic Delineation Items 1 LS $10,000 $10,000
Traffic Signals
Overhead Sign Structures 2 EA $50,000 $100,000
Roadside Signs 50 EA $750 $37,500
Traffic Control Systems 1 LS $100,000 $100,000
Transportation Management Plan 1 LS $462,000 $462,000
Remove Existing Striping 1 LS $50,000 $50,000
Temporary Striping 1 LS $50,000 $50,000
Striping 5,931 M $4.00 $23,724
Traffic Signal Modifications 2 LS $175,000 $350,000

Subtotal Traffic Items $1,283,224
TOTAL SECTION 1 thru 5 $18,927,258.57
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 4

Section 6 Minor Items Item Cost Section Cost
18,927,259$      x (10.0%) = $1,893,000

(Subtotal Sections 1 thru 5)

TOTAL MINOR ITEMS $1,893,000

Section 7 Roadway Mobilization
20,820,259$      x (10.0%) = $2,083,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY MOBILIZATION $2,083,000

Section 8 Roadway Additions

Supplemental Work
20,820,259$      x (10.00%) = $2,083,000

(Subtotal Sections 1 thru 6)

Contingencies
20,820,259$      x 20% = $4,165,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY ADDITIONS $6,248,000

TOTAL ROADWAY ITEMS $29,151,259
(Subtotal Sections 1 thru 8)
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 4

II.  STRUCTURES ITEMS
Structure Structure Structure

(1) (2) (3)
Bridge Name

Structure Type

Width (out to out) - (ft)

Bridge Length - (ft)

Total Area - (ft2)

Footing Type (pile/spread)

Cost Per ft2

(incl. 10% mobilization
  and 25% contingency)
Total Cost for Structure -$                 -$               -$                 

SUBTOTAL STRUCTURES ITEMS $0
(Sum of Total Cost for Structures)

Seismic Retrofit (Included in above cost)

Railroad Related Costs: None

SUBTOTAL RAILROAD ITEMS

TOTAL STRUCTURES ITEMS $0
(Sum of Structures Items plus Railroad Items)
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 4

III. RIGHT OF WAY ITEMS ESCALATED
VALUE

A.  Acquisition, including excess lands,  
      damages to remainder(s) and Goodwill $477,032

B.  Utility Relocation (County share) $0

C.  Relocation Assistance $0

D.  Clearance/Demolition $0

E.  Title and Escrow Fees $166,650

TOTAL RIGHT OF WAY ITEMS $643,682
(Current Value)

Anticipated Date of Right of Way Certification March, 2008
     (Date to which Values are Escalated)

F.  Construction Contract Work $100,000

COMMENTS: Right-of-way estimate based on:
$1,000,000/acre (Residential/Commerical)
10% Escalation Rate (3.33% per year, 3 years)
10% of property value for TCE

7 businesses will need sign relocations, and one business will need modification to an awning.  Short retaining walls (less 
than 1.2 m (4') will be necessary along portions of the project.  The retaining walls will make driveway modifications 

necessary for 13 driveways.  The CCW for these 13 driveways is supplemental to the amount included in the project cost 
estimate for driveway conforms due to the extra level of difficulty for these locations.
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 5

Additional Costs are listed in the "Financial Issues Table" that includes optional project components

PROJECT DESCRIPTION:
Limits:

Proposed Improvement (Scope):

Alternative:

TOTAL ROADWAY ITEMS $29,207,415
TOTAL STRUCTURE ITEMS $0

SUBTOTAL CONSTRUCTION COSTS $29,207,415
TOTAL RIGHT OF WAY ITEMS $743,682

TOTAL PROJECT CONSTRUCTION COSTS $29,951,097

Phone No. 916-858-0642 Date September 29, 2006

12% 3,504,889.75$                
15% 4,381,112.18$                

$37,837,098

State Route 28 from the State Route 267 Intersection to the Chipmunk Street Intersection

SUMMARY OF BASE  PROJECT COST ESTIMATE

Two 12' Westbound Traffic Lanes, 1-12' Eastbound Traffic Lane with 12' 
Two-Way-Left-Turn-Lane.  5' Bike Lane and sidewalk on both sides of SR-

28.  Roundabouts at the Bear & Coon Street Intersections.

5: 4-Lane, 1-Side On-Street Parking & 2 Roundabouts

Reviewed by Project Manager
Dokken Engineering Signature

Preliminary Engineering
Construction Administration

Total Project Cost

Approved by Project Engineer
Dokken Engineering Signature
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 5

I.  ROADWAY ITEMS
Section 1 Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation 18,241 M3 $90 $1,641,690
Imported Borrow M3 $85 $0
Clearing & Grubbing 1 LS $20,000 $20,000
Develop Water Supply 1 LS $2,000 $2,000

Subtotal Earthwork $1,663,690
Section 2 Pavement Structural Section*
PCC Pavement (              Depth)
PCC Pavement (              Depth)
Asphalt Concrete 10,645 TONNE $110 $1,170,950
Lean Concrete Base
Cement-Treated Base
Aggregate Base 10,297 M3 $110 $1,132,670
Treated Permeable Base
Aggregate Subbase
Pavement Reinforcing Fabric
Edge Drains
Remove AC Dike
AC Dike
Cold Plane AC 5,000 M2 $10 $50,000

Subtotal Pavement Structural Section $2,353,620
Section 3 Drainage
Large Drainage Facilities 1 LS $1,500,000 $1,500,000
Project Drainage 1 LS $500,000 $500,000

Subtotal Drainage $2,000,000
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 5

Section 4 Specialty Items Quantity Unit Unit Price Item Cost Section Cost
Storm Water Pollution Prevention Plan 1 LS $50,000 $50,000
Water Pollution Control 50,000 M2 $10.00 $500,000
Retaining Walls 1,000 M2 $800.00 $800,000
Noise Barriers
Barriers and Guardrails (Temp K Rail) 3,551 M $35.00 $124,285
Equipment/Animal Passes
Highway Planting 962 M2 $100.00 $96,200
Replacement Planting
Irrigation Modification
Relocate Private Irrigation Facilities
Erosion Control 7,102 M2 $10.00 $71,020
Slope Protection
Temp Fence 1,825 M $30.00 $54,750
Hazardous Waste Mitigation Work
Environmental Mitigation 1 LS $200,000 $200,000
Driveway/Valley Gutter 1 LS $130,000.00 $130,000
Curb and Gutter 4,110 M $200.00 $822,000
Sidewalk 9,364 M2 $120.00 $1,123,622
Off-Core On-Street Parking 170 EA $36,000.00 $6,120,000
Off-Core Parking Lot Construction 41 EA $36,000.00 $1,476,000
Street Furniture 1 LS $100,000.00 $100,000

Subtotal Specialty Items $11,667,877
Section 5 Traffic Items
Lighting 1 LS $100,000 $100,000
Traffic Delineation Items 1 LS $10,000 $10,000
Traffic Signals
Overhead Sign Structures 2 EA $50,000 $100,000
Roadside Signs 50 EA $750 $37,500
Traffic Control Systems 1 LS $100,000 $100,000
Transportation Management Plan 1 LS $462,000 $462,000
Remove Existing Striping 1 LS $50,000 $50,000
Temporary Striping 1 LS $50,000 $50,000
Striping 7,491 M $2.50 $18,728
Traffic Signal Modifications 2 LS $175,000 $350,000

Subtotal Traffic Items $1,278,228
TOTAL SECTION 1 thru 5 $18,963,414.55
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 5

Section 6 Minor Items Item Cost Section Cost
18,963,415$      x (10.0%) = $1,897,000

(Subtotal Sections 1 thru 5)

TOTAL MINOR ITEMS $1,897,000

Section 7 Roadway Mobilization
20,860,415$      x (10.0%) = $2,087,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY MOBILIZATION $2,087,000

Section 8 Roadway Additions

Supplemental Work
20,860,415$      x (10.00%) = $2,087,000

(Subtotal Sections 1 thru 6)

Contingencies
20,860,415$      x 20% = $4,173,000

(Subtotal Sections 1 thru 6)

TOTAL ROADWAY ADDITIONS $6,260,000

TOTAL ROADWAY ITEMS $29,207,415
(Subtotal Sections 1 thru 8)
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 5

II.  STRUCTURES ITEMS
Structure Structure Structure

(1) (2) (3)
Bridge Name

Structure Type

Width (out to out) - (ft)

Bridge Length - (ft)

Total Area - (ft2)

Footing Type (pile/spread)

Cost Per ft2

(incl. 10% mobilization
  and 25% contingency)
Total Cost for Structure -$                 -$               -$                 

SUBTOTAL STRUCTURES ITEMS $0
(Sum of Total Cost for Structures)

Seismic Retrofit (Included in above cost)

Railroad Related Costs: None

SUBTOTAL RAILROAD ITEMS

TOTAL STRUCTURES ITEMS $0
(Sum of Structures Items plus Railroad Items)
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Kings Beach Commercial Core Improvement Project ALTERNATIVE 5

III. RIGHT OF WAY ITEMS ESCALATED
VALUE

A.  Acquisition, including excess lands,  
      damages to remainder(s) and Goodwill $477,032

B.  Utility Relocation (County share) $0

C.  Relocation Assistance $0

D.  Clearance/Demolition $0

E.  Title and Escrow Fees $166,650

TOTAL RIGHT OF WAY ITEMS $643,682
(Current Value)

Anticipated Date of Right of Way Certification March, 2008
     (Date to which Values are Escalated)

F.  Construction Contract Work $100,000

COMMENTS: Right-of-way estimate based on:
$1,000,000/acre (Residential/Commerical)
10% Escalation Rate (3.33% per year, 3 years)
10% of property value for TCE

7 businesses will need sign relocations, and one business will need modification to an awning.  Short retaining walls (less 
than 1.2 m (4') will be necessary along portions of the project.  The retaining walls will make driveway modifications 

necessary for 13 driveways.  The CCW for these 13 driveways is supplemental to the amount included in the project cost 
estimate for driveway conforms due to the extra level of difficulty for these locations.
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